
To: Lombardi, Marc[Marc.Lombardi@amecfw.com]; Sullivan, Julie[sullivan.julie@epa.gov]; Riley, 
Gary[riley.gary@epa.gov] 
Cc: Greg Reller[gr@burlesonconsulting.com]; Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; 
Delaney, Douglas SPK[Douglas.J.Delaney@usace.army.mil]; Carey, 
Doug las@Waterboards[ doug las .carey@waterboards .ca .gov]; Stetler, 
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.gov]; Zentner, 
Taylor@Waterboards[taylor .zentner@waterboards. ca .gov]; Cohen, Adam[Adam. Cohen@dgslaw. com]; 
Sandy Riese[sriese@ensci-inc.com]; McCarthy, Dave T (Copper Environmental 
Consulting)[dave.mccarthy@copperenv.com]; Jones, Britt[Britt.Jones@amecfw.com]; Jefferson, 
Jiii[Jiii.Jefferson@amecfw .com]; phil thompson[philthompson705@gmail.com]; Parrish, 
Kent[Kent.Parrish@amecfw.com]; Boucher, Jeremy (Broadbent & Associates, 
Inc. )Uboucher@broadbentinc.com]; andy .slavik@copperenv .com[ andy .slavi k@copperenv. com]; Abby 
Cazier[ abby. cazier@copperenv. com]; Lombardi, Lynda[Lynda. Lombard i@amecfw. com]; Floyd, Larry 
W.[Larry.Fioyd@amecfw.com]; Grant Ohland -
(goh land@oh landhydrogeo .com )[goh land@oh landhydrogeo. com]; Riley, Gary[ riley .gary@e pa .gov]; 
tavassoli, lily[tavassoli.lily@epa.gov]; Barton, Dana[Barton.Dana@epa.gov] 
From: Brown, Anthony R (RM) 
Sent: Tue 9/19/2017 3:35:30 PM 
Subject: RE: Leviathan Mine- RIFS Three Week Field Schedule Projection 9-18-17 to 10-6-17 

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com] 
Sent: Monday, September 18, 2017 12:07 PM 
To: sullivan.julie@epa.gov; Gary Riley (riley.gary@epa.gov) 
Cc: Brown, Anthony R (RM); Greg Reller; Koger, Cory S SPK; Delaney, Douglas SPK; Carey, 
Douglas@Waterboards; Stetler, Chris@waterboards.ca.gov; Zentner, Taylor@Waterboards; Cohen, 
Adam; Sandy Riese; McCarthy, Dave T (Copper Environmental Consulting); Jones, Britt; Jefferson, Jill; 
phil thompson; Parrish, Kent; Boucher, Jeremy (Broadbent & Associates, Inc.); 
andy.slavik@copperenv.com; Abby Cazier; Lombardi, Lynda; Floyd, Larry W.; Grant Ohland
(gohland@ohlandhydrogeo.com); Gary Riley (riley.gary@epa.gov); tavassoli, lily; Barton, Dana 
Subject: Leviathan Mine- RIFS Three Week Field Schedule Projection 9-18-17 to 10-6-17 
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Julie/Gary, 

The following is Atlantic Richfield's updated three-week schedule projection for 
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine. As 
noted, collection of samples in the Camp Isabell area is pending issuance of an updated 
2017 NHPA protocol, can U.S. EPA please provide a status update on when an updated 
protocol may be issued? 

Week of 9/18/17 

• Monday through Friday- Continue stream diversion, test plot construction, and 
construction of the gabion cage dams as part of the implementation of the Beaver 
Dam/Pond Complex Focus Feasibility Study. 

• Monday through Friday- Collect monthly samples from the Reference and 
Perimeter monitoring wells installed in 2016 and continue the fall groundwater 
monitoring event. 

• Monday- Conduct bi-weekly operations and maintenance at the four storm water 
monitoring stations. 

• Tuesday- Perform monthly maintenance and downloading at the CUD and Aspen 
Seep Weirs. 

• Tuesday through Friday- Record cultural resources in the area of East Fork 
Carson River near Transect TR-37 which were found in 2016 but not recorded due 
to the on-set of winter conditions. 

• Tuesday through Thursday- Collect monthly flow measurements at select surface 
water locations and collect manual water level measurements at select drive point 
piezometers in lower Leviathan Creek for On-Property FRI Work Plan Amendment 
11 -Surface Water/Groundwater Interaction Investigation near the Acidic Pond. 

• Wednesday- Collect manual water level measurements at the drive point 
piezometers installed in upper Leviathan Creek for On-Property FRI Work Plan 
Amendment 11, Supplement No. 1 -Surface Water/Groundwater Interaction 
Investigation at Upper Leviathan Creek. 

Week of 9/25/17 

• Monday through Friday- Continue stream diversion, test plot construction, and 
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construction of the gabion cage dams as part of the implementation of the Beaver 
Dam/Pond Complex Focus Feasibility Study. 

• Monday through Friday- Continue the fall groundwater monitoring event. 
• Monday through Friday- Begin collecting soil samples for the Bioaccessibility 

Testing. 
• Monday- Conduct bi-weekly operations and maintenance at the four storm water 

monitoring stations. 

• Monday through Friday- Begin making improvements to the concrete structure at 
location SW-01 in upper Leviathan Creek as described in On-Property FRI Work 
Plan Amendment 11, Supplement No. 1 - Surface Water/Groundwater Interaction 
Investigation at Upper Leviathan Creek. 

• Monday through Wednesday- Collect benthic invertebrate samples at the former 
U.S. EPA sampling locations in the Leviathan and Bryant Creek watershed. 

• Tuesday- Collect manual water level measurements at select drive point 
piezometers installed in Lower Leviathan Creek for On-Property FRI Work Plan 
Amendment 11 - Surface Water/Groundwater Interaction Investigation near the 
Acidic Pond. 

Week of 1 0/2/17 

• Monday- Conduct bi-weekly operations and maintenance at the four storm water 
monitoring stations. 

• Monday and Tuesday- Collect monthly manual water level measurements at 
monitoring wells and piezometers without transducers installed. 

• Monday through Friday- Continue the fall groundwater monitoring event. 
• Monday through Friday- Continue collecting soil samples for the Bioaccessibility 

Testing. 
• Monday through Friday- Remove diversion pipeline, repair fence, and conduct 

demobilization activities as part of the implementation of the Beaver Dam/Pond 
Complex Focus Feasibility Study. 

• Tuesday- Collect manual water level measurements at select drive point 
piezometers installed in Lower Leviathan Creek for On-Property FRI Work Plan 
Amendment 11 - Surface Water/Groundwater Interaction Investigation near the 
Acidic Pond. 

• Monday through Friday- Begin installation of the flume in the channelized portion 
of upper Leviathan Creek as described in On-Property FRI Work Plan Amendment 
11, Supplement No. 1 -Surface Water/Groundwater Interaction Investigation at 
Upper Leviathan Creek. 

• Tuesday through Thursday- Collect soil samples for the Isbell Camp Hydrocarbon 
Investigation (tentative pending U.S. EPA issuance of an updated 2017 NHPA 
protocol). 
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Please note: this schedule is subject to change based on the actual field implementation 
time, weather conditions, and contractor availability that may cause delays. 

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537or~==~~~==~~~-
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